GANTT CHART

PROJECT TITLE	Financial Data Mining	TEAM NAME	Group C
PROJECT MANAGER		DATE	1/29/19

TASK NUMBER	TASK TITLE	DURATION	WEEK														
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Research		▮														
2	Learn R		▮														
3	Get access to Bloomburg Database		▮														
4	See if Python can be incorporated		▮														
5	Schedule		▮														
6	R testing			▮													
7	Start GUI			▮													
8	Connect to database			▮													
9	Resources (database)			▮													
10	Get information from database				▮												
11	Establish a connection				▮												
12	Get income/balance sheets					▮	▮										
13	Output income/balance sheets					▮	▮										
14	Work on formatting							▮									
15	Testing for demo							▮									
16	Demo								▮								
17	Finish								▮								